COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2019

ESTI MATE SUMVARY 11:17: 03
CONTI D C21892 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 21892- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 111.0 DAYS TI ME ALLOW 140 WORK DAYS
FALL RIVER ROAD BRI DGE PERCENT TIME:  79.29 ORI G TI ME ALLON 135 WORK DAYS
PRQJECT NO. NHPPO70A- 028
FALL RIVER ROAD BRI DGE
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 10/ 08/ 2019 DATE TI ME STARTED 05/06/2019
7353 S. EAGLE STREET DATE LET 02/ 21/ 2019 DATE WORK BEGAN 05/ 06/ 2019
DATE AWARDED 02/ 28/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/26/2019 DATE ACCEPTED
CENTENNI AL CO 80112-42; (303)627- 2600 DATE NOTI CE TO PROCEED 05/ 06/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,669, 164. 14 PARTI Cl PATI NG $  1,478,678.64 $ 374,433. 14
AWARD PRQIECT AMT: $  2,544,166.60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 55. 40% TOTAL EARNI NGS 1,478, 678. 64 374,433. 14
FUNDS AVAI LABLE: $ 1,190,485.50 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 478, 678. 64 374, 433.14
TOTAL CLAI M5 $ 0.00 RETAI NAGE -37,491. 11 -8, 485. 29
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,441, 187. 53 365, 947. 85
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,441, 187. 53 365, 947. 85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 365, 947. 85

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00090

202- 00220

202- 00240

202- 00250

202- 00700

202- 00705

202- 00810

202-01130

202-01170

C21892

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

21892-BI D
NHPPO70A- 028

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

Renoval

*Renoval

*Reroval

Renoval

of Tree

of Delineator

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Pavenent

Mar ki ng

of Light Standard

of Light Standard Foundation

of Ground Sign

of Guardrail

Type 3

of CQuardrail Type 7

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
72, 500. 00000
11. 000
EACH
510. 00000
12. 000
EACH
12. 00000
3, 260. 000
sy
8. 50000
1, 004. 000
5%
4. 40000
50. 000
SF
5. 50000
1. 000
EACH
1, 100. 00000
1. 000
EACH
1, 100. 00000
6. 000
EACH
160. 00000
260. 000
LF
9. 50000
19. 000
LF

28. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

11. 000
0. 000
11. 000

1,773.000
0. 000
1,773.000

233. 000
0. 000
233. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

186. 000
0. 000
186. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 10/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:17: 03

AMOUNT

72,500

1, 020.

132.

15, 070

1, 025.

1, 100.

320.

1,767.

00

00

00

50

20

.00

00

.00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0060 202-04002

0065

203- 00000

0070

203- 00050

0075

203- 01100

0080

203- 01500

0085

203- 01594

0090

203- 01597

0095

203- 02330

0100

206- 00000

0105

206- 00200

0110 206-00520

C21892
21892-BID
NHPPO70A- 028

| TEM
DESCRI PTI ON

Clean Cul vert

Uncl assified Excavation

Unsui tabl e Materi al

Proof Rolling

Bl adi ng

Conbi nati on Loader

Pot hol i ng

Laborer

Structure Excavation

*Structure Backfill

(Class 2)

Filter Material (Cl ass B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 400. 00000
696. 000
cy
37. 00000
50. 000
cy
18. 00000
10. 000
HOUR
100. 00000
20. 000
HOUR
180. 00000
60. 000
HOUR
110. 00000
40. 000
HOUR
200. 00000
30. 000
HOUR
42. 00000
57.000
cy
14. 00000
47.000
cy
86. 00000
103. 000
cy

88. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

513. 000
0. 000
513. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
57. 000
57. 000

0. 000
0. 000
0. 000

0. 000
35. 000
35. 000
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ESTI MATE RUN 10/ 08/ 2019

798.

3,080

.00

.00

.00

.00

.00

.00

.00

.00

00

00

11:17:03

AMOUNT

18, 981.

798.

3,080

.00

00

.00

.00

.00

.00

.00

.00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0115 207-00205

0120

208- 00002

0125

208- 00035

0130

208- 00045

0135

208- 00052

0140

208- 00103

0145

208- 00105

0150

208- 00106

0155

208- 00207

0160

209- 00600

0165 212-00006

C21892

21892-BID
NHPPO70A- 028

| TEM
DESCRI PTI ON

Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

Concr et e Washout

Structure

*Storm Drain |nlet

Protection (Type I1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

Er osi on Control

Managenent

Dust

Pal l'i ati ve (Magnesium Chl ori de)

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
37.000
cy
46. 00000
4,129. 000
LF
4. 30000
271. 000
LF
5. 50000
2.000
EACH
570. 00000
0. 000
LF
21. 00000
30. 000
HOUR
37. 00000
30. 000
HOUR
110. 00000
15. 000
HOUR
170. 00000
35. 000
DAY
48. 00000
900. 000
GAL
0. 80000
0. 100
ACRE

4,012. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2,416. 000
0. 000

2,416. 000

. 000
0. 000
. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

13. 000
4.000
17. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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296.

192.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

11:17:03

AMOUNT

10, 388

1, 490

1,140

296.

816

.00

80

50

00

.00

00

.00

.00

00

.00

.00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21892-BI D ESTI MATE RUN 10/ 08/ 2019
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0004 11:17: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00032 *Soi | Condi tioning 0.100 0. 000
ACRE 0. 000 0. 00
3,111. 60000 0. 000 0. 00
0175 213-00004 *Mul chi ng (Weed Free Straw) 0. 100 0. 000
ACRE 0. 000 0. 00
3, 276. 80000 0. 000 0.00
0180 213-00061 *Mul ch Tacki fier 8. 000 0. 000
LB 0. 000 0. 00
34. 00000 0. 000 0. 00
0185 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 3. 000 3. 000
EACH 0. 000 0. 00
420. 00000 3. 000 1, 260. 00
0190 214-00507 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 8. 000 8. 000
Onl
2 EACH 0. 000 0. 00
350. 00000 8. 000 2,800.00
0195 217-00020 *Her bi ci de Treat nent 20. 000 0. 000
HOUR 0. 000 0. 00
230. 00000 0. 000 0.00
0200 240-00000 *W ldlife Biologist 10. 000 10. 000
HOUR 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0205 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0.00
0210 250-00010  *Environnental Health and Safety Managenent 1. 000 0.500
LS 0. 000 0. 00
2,400. 00000 0.500 1, 200. 00
0215 250- 00050 *Moni toring Technici an 64. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0220 250-00110 *Heal th and Safety O ficer 24.000 0. 000
HOUR 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21892-BI D ESTI MATE RUN 10/ 08/ 2019
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0004 11:17: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 304-06007  Aggregate Base Course (Cl ass 6) 987. 000 0. 000
cY 0. 000 0. 00
39. 00000 0. 000 0. 00
0230 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
160. 00000 0. 000 0. 00
0235 403-34721 *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 1, 028. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
0240 506-00206 Riprap (6 Inch) 32. 000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0. 00
0245 506- 00224 Riprap (24 Inch) 411. 000 272.000
cY 0. 000 0. 00
79. 00000 272.000 21, 488. 00
0250 601-03000 *Concrete Class D 289. 000 0. 000
cY 119. 600 62, 192. 00
520. 00000 119. 600 62, 192. 00
0251 900-00006 Added Item (Dollar)/ Price Reduction of Concrete C ass 0. 000 0. 000
D
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 601-40300 *Structural Concrete Coating 389. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0260 602-00020 *Reinforcing Steel (Epoxy Coated) 33, 904. 000 0. 000
LB 14, 036. 000 14, 036. 00
1. 00000 14, 036. 000 14, 036. 00
0265 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 806. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0270 606-01370 *Transi tion Type 3G 5. 000 0. 000
EACH 0. 000 0. 00

3, 800. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0275 606-01380

0280 606- 02003

0285 606-11030

0290 607-11525

0295 607-60620

0300 612-00001

0305 612-00003

0310 613-01200

0315 613-07025

0320 613-10000

0325 613-20200

C21892

21892-BID
NHPPO70A- 028

| TEM
DESCRI PTI ON

*Transition Type 3H

*End Anchorage (Nonfl ared)

*Bridge Rail Type 10M

Fence (Plastic)

*Road Closure Gate

*Del i neator (Type I)

*Del i neator (Type II1)

*2 Inch Electrical Conduit (Plastic)

*Pul | Box (24"x24"x14")

*Wring

*Luminaire (Install Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
2, 000. 00000
4. 000
EACH
4, 600. 00000
416. 000
LF
160. 00000
0. 000
LF
2.10000
1. 000
EACH
10, 700. 00000
2.000
EACH
30. 00000
2.000
EACH
33. 00000
400. 000
LF
16. 00000
2.000
EACH
1, 600. 00000
1. 000
LS
10, 700. 00000
5. 000
EACH

530. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 10/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:17:03

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0330

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

613- 32400

613-40010

614-00011

614- 00012

614-01585

614- 01588

621- 00450

625- 00000

626- 00000

626- 01103

627-00008

C21892

NHPPO70A- 028

21892-BID

| TEM
DESCRI PTI ON

ROADWAY

*Li ght Standard Steel (40 Foot)

Li ght Standard Foundati on

*Si gn Panel

(Cass I)

*Si gn Panel

(Class I1)

* St eel

Sign Support (2-1/2 Inch Round Sch 80) (Post)

*Steel Sign Support (2-1/2 Inch Round Sch

80) (Sl i pbase)

* Det our

Pavenent

Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
5, 300. 00000
5. 000
EACH
1, 600. 00000
79. 000
SF
26. 00000
94. 000
SF
34. 00000
190. 000
LF
30. 00000
16. 000
EACH
420. 00000
277. 000
sy
100. 00000
1. 000
LS
37, 200. 00000
1. 000
LS

254, 416. 66000

1. 000

LS
8, 000. 00000
18. 000

GAL

160. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

277.000
0. 000
277.000

0. 600
0. 200
0. 800

0.540
0. 360
0. 900

0. 600
0. 200
0. 800

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 10/ 08/ 2019

7, 440.

91, 590.

1, 600.

.00

.00

.00

.00

.00

.00

.00

00

00

00

.00

11:17:03

AMOUNT

27, 700.

29, 760.

228, 974.

6, 400.

.00

.00

.00

.00

.00

.00

00

00

99

00

.00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21892-BI D ESTI MATE RUN 10/ 08/ 2019
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0004 11:17: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 627-30405  *Preformed Thernopl astic Pavement MarKking 76. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
17. 00000 0. 000 0. 00
0390 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 150. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0395 630- 00000 *Fl aggi ng 400. 000 204.500
HOUR 0. 000 0. 00
32. 00000 204. 500 6, 544. 00
0400 630- 00007 *Traffic Control Inspection 60. 000 50. 000
DAY 9. 000 3,780.00
420. 00000 59. 000 24,780. 00
0405 630-00012 *Traffic Control Management 135. 000 67.000
DAY 19. 000 18, 620. 00
980. 00000 86. 000 84, 280. 00
0410 630-80336 *Barricade (Type 3 M B) (Tenporary) 6. 000 3. 000
EACH 0. 000 0. 00
580. 00000 3. 000 1, 740. 00
0415 630-80341  *Construction Traffic Sign (Panel Size A) 41. 000 18. 000
EACH 0. 000 0. 00
53. 00000 18. 000 954. 00
0420 630-80342 *Construction Traffic Sign (Panel Size B) 22.000 9. 500
EACH 0. 000 0. 00
63. 00000 9. 500 598. 50
0425 630-80343 *Construction Traffic Sign (Panel Size C) 9. 000 4. 000
EACH 0. 000 0.00
74.00000 4.000 296. 00
0430 630-80344 *Construction Traffic Sign (Special) 24.000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0435 630-80355 *Portabl e Message Sign Panel 4.000 1.500
EACH 0. 000 0. 00

3, 700. 00000 1.500 5, 550. 00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21892-BI D ESTI MATE RUN 10/ 08/ 2019
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0004 11:17: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0445 630-80360  *Drum Channel i zi ng Device 50. 000 17.500
EACH 0. 000 0. 00
32. 00000 17.500 560. 00
0450 630-80370  Concrete Barrier (Temporary) 1, 083. 000 541. 500
LF 0. 000 0. 00
20. 00000 541. 500 10, 830. 00
0455 630-85010 *| npact Attenuator (Tenporary) 3. 000 1.000
EACH 0. 000 0. 00
4, 700. 00000 1.000 4, 700. 00
0460 630-86801 *Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 000 0. 00
19, 000. 00000 0.500 9, 500. 00
0465 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
29, 900. 00000 1.000 29, 900. 00
0470 700-70010 F/ A Mnor Contract Revisions 97, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70011 F/ A Partnering 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70016 F/ A Fuel Cost Adjustment 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70019 F/ A Asphalt Cenent Cost Adjustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
F A 166. 500 166. 50

1. 00000 166. 500 166. 50



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21892-BI D ESTI MATE RUN 10/ 08/ 2019
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0004 11:17: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 700-70034  F/ A Dewatering 15, 414. 640 0. 000
F A 15, 414. 640 15,414. 64
1. 00000 15, 414. 640 15, 414. 64
0500 700-70100 F/ A Relocate Utilities 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0510 700-70589 F/ A Environnental Health & Safety Management 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,617,223.14$ 219,205.14$ 722,549.63
CAT NO0300 STRUCTURES

0515 206-00000  Structure Excavation 532. 000 532. 000
cY 0. 000 0.00
14. 00000 532. 000 7,448. 00
0520 206-00100 Structure Backfill (Cdass 1) 597. 000 0. 000
cY 171. 000 4,104.00
24. 00000 171. 000 4,104. 00
0525 206-00360  Mechani cal Reinforcenent of Soil 534. 000 0. 000
cY 0. 000 0. 00
18. 00000 0. 000 0.00
0530 206-00520 Filter Material (Class B) 46. 000 0. 000
cY 0. 000 0.00
88. 00000 0. 000 0. 00
0535 206-01750 Shoring 1. 000 0. 000
LS 0.500 49, 750. 00
99, 500. 00000 0. 500 49, 750. 00
0540 403-34721 *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 60. 000 0. 000
TON 0. 000 0.00

97. 00000 0. 000 0.00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21892-BI D ESTI MATE RUN 10/ 08/ 2019
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0004 11:17: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0545 503-00036  *Drilled Shaft (36 Inch) 493. 000 493. 000
LF 0. 000 0.00
600. 00000 493. 000 295, 800. 00
0550 514-00201 Pedestrian Railing (Steel)(Special) 130. 000 0. 000
LF 0. 000 0. 00
540. 00000 0. 000 0.00
0555 515-00120  *Waterproofing (Menbrane) 359. 000 0. 000
Sy 0. 000 0.00
24.00000 0. 000 0. 00
0560 601-03040 Concrete Class D (Bridge) 315. 000 98. 800
cY 122. 000 81, 740. 00
670. 00000 220. 800 147, 936. 00
0565 601-40300 *Structural Concrete Coating 678. 000 0. 000
Sy 0. 000 0.00
13. 00000 0. 000 0. 00
0570 602-00020 *Rei nforcing Steel (Epoxy Coated) 44, 001. 000 13, 001. 000
LB 19, 634. 000 19, 634. 00
1.00000 32, 635. 000 32, 635. 00
0575 606-10700 *Bridge Rail Type 7 149. 000 0. 000
LF 0. 000 0.00
220. 00000 0. 000 0. 00
0580 606-10705 *Bridge Rail Type 7 (Special) 82. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0.00
0585 613-00200 *2 Inch Electrical Conduit 368. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
0590 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 2, 381. 000 2,381. 000
SF 0. 000 0. 00
76. 00000 2,381. 000 180, 956. 00

CAT 0300 CURRENT AMI $ 1,014, 441.00 $ 155,228.00% 718,629.00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21892-BI D ESTI MATE RUN 10/ 08/ 2019
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0004 11:17: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0595 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
23, 800. 00000 1. 000 23, 800. 00
0600 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 600. 00000 1. 000 12, 600. 00
0605 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00
CAT 0400 CURRENT AMT $ 37,500.00 $ 0.00% 37,500. 00

PRQJECT TOTAL CURRENT AMI $ 2,669, 164.14 $ 374,433.14 % 1,478,678. 63



